
Exist Screen

Bunker Hill DATE: 06/13/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
4.3:  Improve Existing Diversions (Improve Seal, Decrease Weir Overflow)
Order of Magnitude Cost Opinion ESTIMATE BY: D. Hedglin

 TOTAL
UNIT TOTAL

DESCRIPTION QTY UNIT COST COST COMMENTS

Modifications to Existing Diversion Structure
Diversion/Care of Water 1 LS 20,000.00 $20,000
Excavate for New Structure 150 CY 17.23 $2,585
Native Backfill Around Structure 60 CY 13.30 $798
Raise Existing Spillway on Dam 1 LS 23,299.89 $23,300 allowance
Excavate for Screen Structure 70 CY 17.23 $1,206
Native Backfill Around Screen Structure 20 CY 13.30 $266
Backfill Riprap Overflow Spillway 325 CY 39.95 $12,984
Construct Screen Intake Structure 45 CY 552.24 $24,851
Construct Transition Structure 30 CY 552.24 $16,567
Bar Screen 1 LS 22,659.98 $22,660
Foundation Grout Curtain 1,500 LF 40.00 $60,000
Excavation 833 CY 17.23 $14,358
Gravel pad for concrete pad 50 CY 20.00 $1,000
Concrete base pad, 8+ thick 70 CY 300.00 $21,000
Riprap Cover 625 CY 28.62 $17,884

SUBTOTAL $239,459
MISC ALLOWANCE 10% $23,946
SUBTOTAL $263,405
CONTINGENCY 50% $131,703
SUBTOTAL $395,108
MOBILIZATION 15% $59,266
CONSTRUCTION TOTAL $454,374
SALES TAX ON MATERIALS 5.0% $5,113
ENGINEERING AND SUPPORT 20% $90,875
CONST MANAGEMENT 8% $36,350

CAPITAL TOTAL (ROUNDED) $590,000

ANNUAL O&M COST $99,300

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $1,232,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $1,822,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.
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